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A. EXECUTIVE SUMMARY

Over the past 21 months, San Diego’s Long Term Care Integration Project

(LTCIP) has achieved several important milestones.  The most important of these

include: establishment of a large and representative Local Organizing Group (LOG),

locally called the LTCIP Planning Committee; trust and relationship-building within that

diverse group; education of the group that has improved knowledge of long term care

integration; and, consensus on the mission, guiding principles, and vision for an

improved system of care for aged and disabled San Diegans.  The goals and objectives

of Planning Phase I were successfully completed except for actuarial analysis and

identification of a governance structure.  Planning Phase II goals and objectives are on

schedule for completion pending identification of a service delivery model for LTCIP.

The vision developed by stakeholders in San Diego is one system of health,

social, and supportive services with a pool of funds blended from what now are

categorical funding streams.  The vision includes a single point of entry to that system

with risk assessment identifying that individual in immediate need of full assessment,

care planning, and service brokerage to maintain his/her highest level of well-being and

independence.   A single, electronic, case management record for each consumer will

insure that is not duplicated, and that all providers for the same individual are using a

Care Plan that includes all services, supplies, and equipment.

Initially, the vision is for integration of services and funds for those 21 years and

older, eligible to Medi-Cal under “aged and blind/disabled” aide categories (95,000 in

1997).  Acute and primary care, home health, nursing facility, In-Home Supportive
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Services (IHSS), hospice, Adult Day Health Care (ADHC) will be included services and

pooled funds, with case management as a pivotal benefit that assures consumer access

and cost effectiveness. The vision is to expand to Medicare for dually eligible

individuals, and then to all aged and disabled persons in later phases.

Activities concentrated on educating the stakeholder group (described in Section

J), combined with the local desire for an improved system of care, has allowed planning

activity in San Diego to move to exploring service delivery models.  The Planning

Committee reviewed possible options, raised thoughtful questions, agreed to continue

proactive coordination now, and reached consensus on first exploring the feasibility of

the Healthy San Diego (HSD) model, the local 1915(b) waiver for Medi-Cal managed

care for the Temporary Assistance to Needy Families (TANF) program.  HSD currently

serves over 8,000 aged and disabled individuals on a voluntary basis.  Staff and

consultants have initiated discussion with the seven HSD Health plans providing service

to the TANF population, to explore the feasibility of including the aged, blind, and

disabled (ABD) and long term care (LTC) services.   If the HSD model is not feasible for

the LTCIP population, other options will be explored.

It is this activity, to find the best match in a service delivery model for San

Diego’s vision, for which this grant application is requesting state support.  Planning

Phase II resulted in the description of essential elements that stakeholders see as

necessary for governance, care management, information technology, and quality

assurance.  The next planning phase will allow the time needed to identify the best

service delivery option, define the most ideal consumer pathway to integrated service

through that system, and further define the models for governance, information
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technology, quality assurance, and care management required within that system.  A

Health Plan Workgroup will be organized to assist in these tasks and to involve the

health plans currently providing San Diego’s Medi-Cal managed care.  In initial

meetings with these organizations, they have offered to work closely with the LTCIP to

look at the feasibility of expanding service to the higher risk ABD population and

providing the LTC “wrap-around” services.

Planning Phase III would then lead naturally to San Diego’s application for a

state grant to develop the infrastructure to implement phased-in, full continuum, at-risk,

acute and long term care integration for Fiscal Year 2002-2003.  Consumer and

provider involvement in this entire feasibility study and development process will

continue at the same high level of today.  Planning Committee members have identified

many important issues which will be addressed during this process.
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B. IDENTIFICATION OF THE LOCAL ORGANIZING GROUP

The Board of Supervisors is currently the governing body for the Local

Organizing Group, or LOG.  The Organization Chart, shown on Page 7, exhibits the

structure developed during Planning Phase I for making decisions within the San Diego

LTCIP.  There are currently over 350 individuals and organizations participating in the

process to fully develop the vision and plan for integrating all health, social, and

supportive services delivered to San Diegans with long term care (LTC) needs.

Members of the LOG, called the Planning Committee, include consumers, providers,

and other key LTC stakeholders across the array of services throughout the care

continuum.  The committee’s goal is to ensure a consumer-driven process that

addresses all key stakeholder issues, that is truly a grassroots effort to reach consensus

on the appropriate system design for San Diego County.

Planning Committee members have volunteered and participated in the research

activities of Phase I, and on the five Workgroups (Governance, Information Technology,

Finance/Data, Quality Assurance, Case Management) developed in Phase II.

Accomplishments of these groups to-date are discussed in Sections D and J.

Recommendations from these workgroups for Long Term Care Integration Project

(LTCIP) development will be forwarded to the full Planning Committee beginning in

March 2001.  The Planning Committee will discuss and, based on consensus, forward

recommendations to the smaller Advisory Group (described in Section D) for

consideration.  The Planning Committee approved the composition of the Advisory

Group: fifty percent of the 23 members are consumers/consumer representatives.  The
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membership of the Advisory Group is reflective of the diverse representation of the

Planning Committee, and each member has a designated alternate.  The Advisory

Group has been delegated the authority to determine which recommendations will be

presented to Rodger Lum, Ph.D., Director of the Health and Human Services Agency

(HHSA) for review and approval prior to final submission to the Board of Supervisors.

The Board has already taken a significant leadership role in bringing LTCIP planning to

the forefront in San Diego County through its sponsorship of the Aging Summit I held in

May 1998.  Also, the Board demonstrated its support of the current planning grant

activity with a $10,000 match.  On March 20, 2001, the Board will approve the

application for the third LTCIP Planning Grant and the 20% match with proof of Board

action forwarded as soon as possible to the state Office of Long Term Care (OLTC).

The Project Director for the LTCIP, Pamela B. Smith, Director of Aging &

Independence Services (AIS) reports directly to Dr. Lum, Director, HHSA.  Evalyn Greb

is the LTCIP Project Manager (see following Duty Statements).  Other AIS staff

participating in the planning process include the Public Administrator/Guardian and staff

from the County’s “distinct part” nursing facility, IHSS, Ombudsman, Adult Protective

Services, Older Americans Act programs, MSSP, Linkages, AIDS case management,

and the AIS Communications Manager.

The consultant for the LTCIP, Lifemark EverCare (Lifemark Corporation), has

been contracted to accomplish the Scope of Work as defined in the planning grant with

the State, both in Phase I and II.  Lifemark EverCare and LTCIP staff have developed

relationships with key community agencies and advisory committees.  There is a

monthly update on LTCIP activities presented to the Health Services Advisory Board
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(HSAB).  Members of the HSAB are appointed by the Board of Supervisors to provide

policy recommendations on health issues in the community.  Its membership is

comprised of leading medical practitioners, health plan representatives, and business

leaders.  The monthly LTCIP presentation also provides a forum for HSAB members to

ask questions and gain an understanding of the scope and importance of the project.

Attendance at the Consumer and Professional Advisory Committee for Healthy San

Diego has established the LTCIP as a stakeholder in the local health care delivery

system for Medi-Cal beneficiaries. Three LTCIP representatives were appointed to this

Advisory Committee.

Knowledge of and coordination with the Improving Access to Healthcare (IAH)

Project has been of great importance to the LTCIP.  IAH is in the sixth year of planning

to identify options for expanding health coverage to uninsured populations in the county.

Several members of the IAH Project Management Committee (key health stakeholders

in the community) also participate on the LTCIP Planning Committee.  Since the two

projects have similar goals, collaboration provides the opportunity to build upon the

synergies.  Our goal is one integrated system of care within the community rather than

two.

As the designated Area Agency on Aging for the County of San Diego, AIS is at

the hub of the expansive network of public and private health and social services for

elderly and disabled persons throughout the County.  AIS’s Mission Statement is “Aging

& Independence Services—The Leader in Advocacy, Information, and Safety,

Enhancing Quality of Life and Dignity for Seniors and Persons with Disabilities”.
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Long Term Care Integration Project Organizational Chart

 Develop a model that
supports integration across
the continuum of care to
ensure
easy access to care &
services.

Increase the number of
trained providers
across the long term
care continuum
workforce, with an
emphasis on quality
care.

San Diego County Board of Supervisors
&

State Office of Long Term Care

Rodger G. Lum, Ph.D, Director
County of San Diego, Health & Human

Services Agency, (HHSA)

Advisory Group:
Goal:  Make final decisions and

recommendations for inclusion in the

Planning Committee:
Goal:  Guide the LTCIP planning process.

Governance
Workgroup

Case Management
Workgroup
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Information
Technology

Lifemark EverCare
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Internet
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Communication at Large

Pamela B. Smith, Project Director
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County.
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technology requirements
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for the governance
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for the implementation
phase
of the LTCIP.

Workforce Issues
Workgroup
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The County of San Diego is a public governmental entity and therefore proof of

non-profit status is non-applicable.

BOARD OF SUPERVISORS SUPPORT AND APPROVAL FOR THE LTCIP

A Board Letter has been docketed for the March 20, 2001 meeting of the County

of San Diego Board of Supervisors.  The language below reflects the current

recommendations that the Chief Administrative Officer will be requesting the Board to

approve.  This language may change during the county process of procuring sign-off by

multiple county departments and offices.

§ Authorize the Health and Human Services Agency Director to submit an application

to the State Department of Health Services for a $50,000 Long Term Care

Integration Pilot Project planning grant and, upon grant award, provide a match of

$10,000.

§ Approve and authorize the Clerk of the Board to execute, upon receipt, a revenue

agreement in the amount of $50,000 with the State Department of Health Services

for a third Long Term Care Integration Project Planning Grant, with support for the

activities outlined in the Scope of Work, for the period July 1, 2001 through June 30,

2002.

The signed Board Letter will be forwarded to the State Office of Long Term Care as

soon as possible after Board of Supervisors approval, well before the date of Grant

Award.
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Project Director - Duty Statement

Pamela B. Smith

Job Summary:

Has ultimate responsibility for the grant project. Serves as liaison with the Director of

Health and Human Services Agency and the County Board of Supervisors.  The County

process provides that department heads enter into revenue agreements on their behalf.

Provides leadership and direction on associated policy initiatives.

Primary Duties and Responsibilities:

1. Is authorized to enter into the agreement with the State.

2. Has ultimate responsibility for the grant project.

3. Directs the Project Manager in the planning phase.

4. Key liaison with the Director of Health and Human Services Agency and the County

Board of Supervisors.

5. Provides leadership and direction on associated policy initiatives.

6. Responsible for ensuring coordination with other county health care initiatives and

programs.

7. Responsible for chairing the LTCIP Advisory Group.

8. Spokesperson for the LTCIP and responsible for community outreach to ensure

community commitment and understanding of the LTCIP.
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Project Manager - Duty Statement

Evalyn Greb

Job Summary:

Responsible for providing leadership and management of San Diego County’s LTCIP.

Accountable for outcomes of the LTCIP and assuring the Scope of Work for the State

Planning Grant is met.  Responsible for ensuring broad and meaningful consumer,

provider and key stakeholder involvement and participation in the planning process.

Key LTCIP liaison with the State Office of Long Term Care and County of San Diego

agency staff.

Primary Duties and Responsibilities:

1. Responsible and accountable for overall and day to day project outcomes.

2. Ensures stakeholder involvement in process is diverse with a fair representation of

providers across the service array, and consumers across the continuum of need.

3. Serves as key liaison with State Office of Long Term Care, County of San Diego

Health and Human Services Agency, and Planning Committee.

4. Responsible for the Scope of Work goals and objectives being met.

5. Responsible for fiscal and contract oversight, ensuring that contract terms between

the State and County and between the County and Contractor are being met.

6. Responsible for the County progress reports to the State.

7. Ensures coordination with other community-managed care initiatives, such as

Healthy San Diego, Improving Access to Healthcare, proposed PACE Project, etc.

8. Searches for additional grant funding to enable more complete planning and

development of the LTCIP in San Diego.
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C. BROAD VISION STATEMENT

The broad vision in San Diego County for LTC integration is to develop a

continuum of social, health, and supportive services for all aged and disabled persons.

It will be characterized by a single point of entry, an integrated database, pooled

funding, an expansion of home and community-based options, and enhanced consumer

participation and self-direction.  Ultimately, LTC integration must be implemented within

the existing managed care environment.  Over 160,000 elderly are enrolled in Medicare

HMOs, and approximately 140,000 individuals (8,000 voluntary ABD enrollees)

participate in the Healthy San Diego Medi-Cal Managed Care program, with seven

participating health plans.  A user-friendly system of managed care requires careful

planning with stakeholder involvement to insure quality of care for consumers and

successful participation by health plans.  The end goal is an integrated system that

serves every aged and disabled person in San Diego, regardless of the individual’s

source of funding for services.  Inclusion of this broad population will allow for the health

promotion and self-care education to prevent the onset of disease and to improve

overall consumer outcomes over time. Initially, the Medi-Cal funding pool will most likely

include IHSS, MSSP, nursing facility, home health, ADHC, hospice, acute and ancillary

care services.  In the second phase of implementation, Medicare funding will be added

to the blended pool with the State’s assistance to obtain appropriate waivers.  In the

third phase of implementation, it is anticipated that private long term care insurance

beneficiaries, private pay, and other relevant programs will be added to the Medi-Cal

and Medicare funding sources.  During phase-in, the system will also serve as a single
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point of entry, screening, information and referral resource for all aged and disabled

individuals and their caregivers.

The San Diego LTCIP will strive to achieve savings by reducing the current

incentive for institutional care both under Medi-Cal (in nursing facilities) and Medicare

(in acute care facilities), by managing care across the continuum, and by eliminating

duplicate assessments, home visits, care plans, and administrative activities.  Savings

will be used to expand coverage and add services currently not available, after

infrastructure needs are met.  Social and supportive services will be provided by

contracting health plans/managed care organizations under LTCIP.  As these are not

services currently provided by health plans, Planning Grant III will focus on capacity-

and partnership-building between plans and home and community LTC providers.

San Diego County covers 4,400 square miles.  Outside the greater urban area

are vast rural expanses with few healthcare and supportive service providers.  About a

million and a half people live in the greater urban area and another million live in

suburbs and rural areas.  Of the total, about 350,000 are 65 and older.  Multiple ethnic

groups are represented, the greatest number in the Hispanic population. Therefore, the

development/expansion of provider networks in targeted areas that assure geographic,

culturally and linguistically diverse access to services is a primary goal of the LTCIP.

Although there are numerous health and social service organizations in the

county, the following unmet needs still exist: 1) accessibility and availability of

transportation, adequate rural services, trained caregivers that reflect the population

served; 2) access to information on available resources; 3) need for additional home

and community-based service options; and 4) provider incentives for participation.
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Based on Medi-Cal data analysis for 1997 from the state-sponsored LTC Data

Center, for San Diego County, there were 95,890 ABD eligibles and 78,690 users

(82%), with total expenditures of $467,539,856.  These numbers represent a 7.3%

increase over 1996.  Dual eligibles (Medi-Cal/Medicare) represented 60% of total

eligibles and 90% of eligibles over the age of 65 years. San Diego LTCIP Finance/Data

Workgroup is currently reviewing the data files from the Data Center to formulate

recommendations for further study and analysis.  As local consensus has recently been

reached to explore the Medi-Cal Managed Care Program (Healthy San Diego) serving

the (mandatory) TANF population, involved health plans have become interested in the

ABD data for their own actuarial analysis.  These plans currently serve 8,000 ABD who

have voluntarily enrolled.

A community outreach strategy has been implemented to assure broad

stakeholder participation, commitment, and to identify deficiencies, gaps, duplication,

and inefficiencies in the current system.  It also has provided opportunities to improve

coordination between service providers while planning for full integration. Participation

on the Planning Committee and at all LTCIP meetings is open to all who are interested.

The Planning Committee has provided a forum to discuss key issues and to build trust.

Education is a critical component of the LTCIP project and enables stakeholders to

understand the scope and complexity of the project, which involves a paradigm shift to

do things differently rather than just improve coordination between existing programs

and services.  Education to-date includes a comprehensive Web site, and presentations

on national integration models, local health initiatives, programs that will be included in

LTCIP, and the impact on providers of major market trends, legislation and regulations.
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C. BROAD VISION STATEMENT – SECOND & THIRD YEAR GRANT APPLICANT

Some work has been completed toward refining the target population for San

Diego’s LTCIP implementation.  The Planning Committee vision includes the full range

of health and social services for all aged and disabled in San Diego, initially 21 years

and older.  This decision is based on the fact that information on “other Medi-Cal

expenses” (ESPDT for 18 to 21 years olds) is not available from the state at this time,

thus the population and all Medi-Cal expenses is unknown.  The entire aged and

disabled population is desired for several reasons: 1) provides the opportunity for

prevention, education, and early intervention to improve outcomes and maintain

wellness; 2) provides administrative efficiencies and cost savings at the state and local

level which leaves more money for direct client services (e.g. functional eligibility

assessment cost is saved); 3) provides enhanced continuity of care due to ability to

manage care over time in a single system, rather than creating the potential for

intermittent eligibility due to changes in functional status; and 4) makes the county rate

setting process and methodology more simplified, less expensive, and timely, by

eliminating the need to extract a subset of data so risk-bearing becomes more feasible.

Final decisions regarding programs and services to be included have not been

made.  Though the Planning Committee has expressed the desire to have a system that

eventually includes all health and social services for all aged and disabled, data

analysis has not yet been sufficient to determine if this desired goal is financially

feasible.  Past expenditures for populations with HIV disease, developmental

disabilities, and primary mental health diagnoses will be examined to determine if these
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populations will be included, and in which phase they will be added to the LTCIP

population mix.  This feasibility activity has not been funded adequately to-date.  San

Diego LTCIP Finance/Data Workgroup is defining the questions that need to be

answered.  It will be the responsibility of staff to procure funding to underwrite data

analysis that will protect the Project’s sustainability during the rate-setting process and

throughout implementation.  Once the Planning Committee is presented with all fiscally

responsible options, the decision-making process regarding the specified target

populations and phase-in will proceed.  The challenges/barriers described above have

given the Planning Committee experience to employ the guiding principles to most

closely match the desired vision with what is fiscally responsible in refining the target

population for San Diego's LTCIP.

Over 5000 hours of stakeholder time has been invested since April 1999 in the

pursuit of developing the vision and making progress toward implementation of acute

and long term care integration in San Diego.  The level at which the commitment toward

open and honest (and sometimes heated) discussion occurred has been at the

Workgroup level.  While a more detailed summary of workgroup activity and outcomes

is presented in Section J, the relationships established between consumers, health and

social service providers, and consumer advocates have advanced the project

significantly.  The vision is known and has been accepted by all.  Progress now must

focus on moving toward that vision and getting as close as is feasible to its full

realization.  To advance toward that vision, the Planning Committee has decided to

focus on identifying an appropriate service delivery option, and will look first at the

feasibility of using the existing Medi-Cal managed care program (Healthy San Diego) for
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the TANF population.  Many challenges have been identified during that decision

process:

§ How will we insure that managed care will provide the desired quality with a high-

risk, vulnerable population, AND with a set of services unknown to health plans?

§ How will traditional home and community-based providers be insured of a continued

role with this population under managed care?

§ How will the gap between Medicare and Medi-Cal services, providers, information,

and care management be coordinated by managed care?

These items and more brought forward by the membership will be addressed

during the study of feasibility regarding the optimum service delivery system for LTCIP

in San Diego during the next planning phase.   Healthy San Diego (HSD) faced many of

the same challenges/barriers during that program’s planning phase and has much

experience in working with stakeholders to create a unique and successful program to

provide quality managed care.  Stakeholders involved in that process have been

recruited to participate in LTCIP.
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C. BROAD VISION STATEMENT – THIRD YEAR GRANT APPLICANT

The process and progress of the Planning Committee activity to-date has brought

the San Diego LTCIP to the point where a decision regarding the service delivery

system must occur before further progress can be made on specific program elements.

While the workgroups have completed excellent work on “best in class” models for

quality assurance, care management, and information technology, final and specific

recommendations depend on identification of how services will be delivered.  The

Planning Committee has reached consensus that the first option to study for feasibility

should be the local Medi-Cal managed care model, Healthy San Diego (HSD).  The

rationale for this decision was based on many facts, including:

§ The state and HCFA expect current waivers to be explored for LTCIP;

§ HSD had stakeholder input into planning and implementation and has a governance

body that continues consumer and provider input, which is consistent with the

legislation and vision for LTCIP;

§ HSD provider input in planning and development resulted in seven local health

plans contracting directly with the state after successfully completing a local process

to meet designation standards designed by stakeholders;

§ Employing the HSD model and its existing infrastructure is one of the few options

identified that would allow for the required “budget neutrality”; and

§ The healthcare needs of 8,000 (approximately 10% of the total) of San Diego’s

aged and disabled Medi-Cal beneficiaries are currently being met by HSD on a

voluntary enrollment basis.
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This proposal requests funding to complete the feasibility study to recommend

the best service delivery option for San Diego’s LTCIP.  A decision has been made to

explore the Healthy San Diego (HSD) model first as an option to implement LTCIP.

Current discussions and studies of using the HSD models show that there is

compatibility with HSD and LTCIP goals, infrastructure, organization, and process.

These include:

§ A governance structure that would meet the requirements of AB 1040 and the State

OLTC;

§ A single point of entry, supported by the County of San Diego IAR (Intake,

Assessment, and Referral) system;

§ Health Options (enrollment) Counseling at 12 centers throughout the county, with

default enrollment at less than 5%;

§ All participating health plans actively involved in the Joint Professional and

Consumer Advisory Committee (governing body)

§ Local oversight provided through vehicles such as the Quality Improvement Sub-

Committee, with continuous quality surveys being conducted to improve process;

§ Health plan designation process, designed locally, which requires successful

completion to be able to negotiate with the state for a full risk contract; and,

If HSD is the selected service delivery system, LTCIP will finalize decisions

regarding programs, services, and funds to be included in the integrated funding pool.

Assumptions for rate setting with the state will be clarified.  Capacity-building with health

plans will be necessary to assure that the specific needs of the aged and disabled

population will be met.  Health plan contract language will be developed for LTCIP that

include requirements for risk assessment, care planning and minimum standards for

care management.  Coordination with Medicare providers will require that Medicare
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benefits are utilized before Medi-Cal.  Quality Assurance will reflect current industry

standards to protect consumers but not increase administrative burden of providers.  It

is envisioned that the consumer will enter the system with counseling on health plan

choice, usually based on his/her current providers.  Risk assessment will identify/assign

the individual to a level of care management within the health plan by intensity of need.

Care planning will include the consumer, family, and caregivers as well as the

physician.  Services will be authorized/referred across the health and social service

continuum and monitored on a prescribed schedule.  In-home care will be based on

need and fulfill the spirit of the Employer of Record legislation.

The organizational structure implemented under HSD begins with County of San

Diego staff working in conjunction with community stakeholders to define the continued

vision of the program, to assess the quality of implementation to-date, and the need for

improvements.  Decisions for change are made at the monthly Joint Consumer and

Professional Advisory Committee (governing body) and forwarded to the county

administration and/or the state for approval.  The state relates to the Joint Committee

and refers individual health plan requests back to the Committee.  Local health plan

contracts are negotiated with the California Medical Assistance Commission.  HSD

County staff supports the activity of the Joint Committee and sub-committees, provides

training to eligibility staff and individuals regarding enrollment options, tracks client and

service characteristics, etc. Staff reports to the manager of Strategy and Planning

Development, who reports to the Director of the Health and Human Services Agency.

These elements of the HSD infrastructure, developed over the last five years, appear to
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be consistent with the LTCIP vision for a high quality, constantly improving service

delivery system.
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D. CURRENT STATUS

Section J describes San Diego’s accomplishments under Phase I and II Planning

Grants.  These accomplishments, combined with a larger array of community activities,

demonstrate the depth and breadth of commitment by the community and the County

Board of Supervisors toward the development and implementation of the LTCIP.

In May 1998, the Board sponsored San Diego’s first Aging Summit.  One of the

four topic areas was Long Term Care.  Issues identified for Board action included the

need for improved integration and an expanded array of LTC services, with better

communication to the public on the availability of those services.  Because of these

recommendations, in February 1999, the Board approved the county’s application for

the first state LTCIP planning grant, doubling the required match to demonstrate the

County’s commitment to the community and the integration of acute and LTC.  The

County has funded a full-time Long Term Care Integration Project manager since April

1999, reserving grant funds for contracting with an expert consultant.

With the award of the first planning grant in June 1999, the County developed a

competitive Request for Proposal (RFP), and contracted with one of the nation’s leading

experts in LTC integration, Lifemark EverCare.  Lifemark EverCare has administered

the LTC Integration program in several of Arizona’s rural counties for over ten years.

Based on success in those counties, Arizona awarded Lifemark EverCare a new

contract last year for Maricopa County, which includes much of Arizona’s urban

population.  Based on Lifemark EverCare’s success in Arizona, they were awarded one

of the contracts to implement the Texas StarPlus program in Houston, managing the

acute and long term care needs of 20,000 TANF and ABD Medicaid eligibles.  The
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newly published audit of the Texas program states that it has been highly successful.

This organization brings a depth of knowledge and experience in managed health care

for vulnerable populations that has been and will be essential to the implementation of

the LTCIP.  Lifemark EverCare’s established relationships with Healthy San Diego

Health Plans assisted in a smooth transition from envisioning a model to exploring a

delivery system.

Since April 1999, monthly LTCIP Planning Committee meetings have been at the

hub of activity.  Thousands of hours have been dedicated to the planning process by

community professionals, consumers, and advocates.  Many County of San Diego staff

have been actively involved.  Regional Health and Human Service Agency Managers

have shared their knowledge about the special needs of specific populations across the

county.  The base level of knowledge regarding acute and long term care integration

and existing models has been raised dramatically by presentations from national, state

and local experts.  These presentations to the Planning Committee included in-depth

reviews of a Social Health Maintenance Organization (SHMO), Program for All-Inclusive

Care for the Elderly (PACE), Oregon State LTC Program, the Arizona LTC Project, and

Texas StarPlus.  The state Office of Long Term Care staff presented on California’s

vision as described in the AB 1040 legislation.  Members presented on the current

trends and issues influencing local industry, including hospitals, skilled nursing facilities,

home health care, and personal care at home.  Local initiatives presented on a planned

PACE model, a second generation SHMO, Improving Access to Healthcare, and

Healthy San Diego as a service delivery model.  IHSS and Regional Center for
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Developmental Disabilities services and funding were explained to the Committee.

Members have been able to learn from the successes and failures of other projects.

Participation by LTCIP staff and the consultant in local advisory groups and

working committees on health issues has raised the visibility/awareness of the project in

the professional community.  Participants from other initiatives have been recruited to

the LTCIP planning process and have brought helpful information, experience, and

political knowledge to the process.  One of the most valuable outcomes of this

collaboration has been the appointment of three active LTCIP stakeholders to the HSD

Joint Consumer and Professional Advisory Group.  Representing AARP, the AIS

Advisory Council, the local Independent Living Center, the IHSS Advisory Council, and

the skilled nursing facility industry, these three members are also expanding the breadth

of knowledge around the Joint Committee table, and raising LTCIP visibility and value!

The LTCIP web site was developed by AIS and is updated on a regular basis.

The web site houses all meeting agenda and minutes since Fall 1999 and is a

communication tool for LTCIP members and the public.  The progress and activity of

San Diego’s LTCIP is catalogued on this Web site and is recommended to all who call

for background information.  A Community Outreach Strategy was implemented this last

year to educate the community on the existence and progress of the LTCIP and to

recruit additional providers, consumers, and advocates for the planning process.  This

strategy resulted in doubling the average attendance at the monthly Planning

Committee meetings.

In Planning Phase I and II, the most activity and forward movement toward the

LTCIP vision has occurred in the workgroups.  Phase I Workgroups and tasks were:
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§ Health Plans: surveyed existing Medicare and Medi-Cal plans to document

experience with aged and disabled population and LTC services;

§ Provider Network: built matrix of existing LTC providers/databases, assessed

gaps;

§ Scope of Services: surveyed service availability/access, identified unmet needs;

§ Governance: explored options for a governing body for LTCIP.

A summary of recommendations from these workgroups, forwarded to the Phase

II workgroups, can be found in Section J.  Phase II Workgroups and tasks include:

§ Finance/Data: analyze state-provided data to determine programs and services

feasible for LTCIP “pool”; recommend payment adjustment method for providers;

§ Quality Assurance: survey stakeholders to determine current standards/measures

and recommend model for LTCIP;

§ Case Management: survey existing national models, determine stakeholder

requirements, recommend model for LTCIP;

§ Information Technology: to develop functional IT requirements to support

integration across the continuum;

§ Workforce Issues (initiated by stakeholders): to plan incentives for LTCIP

workforce, such as a continuum of recruitment, training, retention as “career ladder”;

§ Governance (continued): to consider options for governing LTCIP.

At this time, final reports and recommendations from Phase II Workgroups are in

the process of being drafted.  It should be noted, however, that these will all be “semi-

final reports”.  The workgroups have determined that final recommendations and details

will be completed upon the selection of a service delivery system for LTCIP, sometime

during Planning Phase III.
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Community presentations on San Diego’s LTCIP have been made to the Health

Services Advisory Board, Healthy San Diego Joint Professional and Consumer Advisory

Committee, staff/consultant for the Improving Access to Healthcare Project, Healthy

San Diego Health Plans, Disability Rights Advocates, Disability Commission, San Diego

State University School of Gerontology, several counties and many other local

organizations.  The LTCIP staff and consultant are seeking opportunities for funding to

augment the state grant for development activities for LTCIP.  Key planning grant

activities completed include almost all those listed in the second Planning Grant Scope

of Work, with the exception of data analysis.  In summary, there has been a great deal

of education and communication regarding the challenges and opportunities in

improving acute and long term care integration in San Diego.  Visibility of the issues has

been raised on a community basis.  The Planning Committee members have committed

the time and energy to develop an understanding of local issues and the solutions that

other states and programs have developed.  Workgroups have researched detail on

specific models and made recommendations on what might work best in San Diego.  All

these activities have led to support for change to improve the system.  San Diego is

ready to move forward toward full continuum, at-risk integration of medical, social and

supportive services.
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D. CURRENT STATUS – SECOND & THIRD YEAR GRANT APPLICANT

San Diego’s LTCIP is deeply involved and committed to the full continuum of

integrated medical, social, and supportive services to aged and disabled persons

throughout the county.  This community has participated in a grassroots, bottom-up

process and clearly stated that a solution for the current fragmentation of acute and long

term care services is in the best interest of every stakeholder.  The last two years’

process and research have enabled stakeholders to become educated on long term

care in general.  With a common knowledge base, the stakeholders have moved to

researching integration options in other states/programs and examining what might be

most applicable in San Diego.  Common understanding of trends impacting each local

industry’s ability to survive helped build trust sufficient to encourage forthright and open

discussion.  This willingness to trust that a statement of an individual’s concerns would

be respected by all has allowed the project to identify many specific issues that need to

be addressed early in the process. Also, new relationships have developed among

consumers, and health and social service providers—from the large health system to

the small community-based meal program.

All of this process and research has led to the stakeholders’ ability to seriously

consider four options, as researched and presented by staff and consultants, as

possible service delivery models for LTCIP.  Stakeholder information accumulated over

the last two years has been accompanied by consumers and providers sitting together

and gaining understanding and respect for the views and needs of each other. This

common understanding of the issues and mutual respect has culminated in the

Planning Committee’s ability to objectively deliberate the four service delivery model
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options and to reach consensus to explore San Diego’s existing Medi-Cal managed

care program as a possibility for the LTCIP service delivery system.  This consensus

was developed by a Planning Committee that is highly informed on the problems,

opportunities, and challenges of acute and long term care integration from a national

and local perspective.

While a multitude of questions need to be answered, issues need to be

addressed, and program design needs to be detailed, progress toward our vision is

desired by all stakeholders, as confirmed by the vote to move forward and determine a

service delivery system best suited for LTCIP.
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E. CONSUMER AND PROVIDER INVOLVEMENT

Over 350 consumers and providers receive LTCIP information on activity and

progress each month.  Average Planning Committee meeting participation has

increased to 70-80 individuals due to the outreach strategy implemented to expand

participation.  These meetings began in April 1999 and have included: LTC education;

development of a Mission Statement and Guiding Principles; acceptance of workgroup

recommendations; review and consensus regarding prioritizing exploration of service

delivery options, etc. The Web site is constantly updated to provide communication with

the community at-large, and between members of the Planning Committee.

There is broad and diverse representation and participation by key stakeholders

on the Planning Committee.  Participants include: hospitals, physicians, nurses, social

workers, rehabilitation services, nursing facilities, home health, home care, ADHC,

Regional Center, IHSS, hospice, health plans (both Medicare and Medi-Cal managed

care), health systems, AIDS programs, deaf and blind service centers, Minority Council

on Aging, Dental Society, Faith community, AARP, Caregiver Resource Center, Meals-

On-Wheels, Older American Act programs, Consumer Center for Health Education and

Advocacy, professional and domestic union representatives, county regional managers,

Social Security Administration, public and private mental health programs, community

clinics, Veteran’s Administration, ACCESS Center for Disabled Services, and many

other important community organizations.  AIS is the lead LTCIP agency.

Decisions regarding the development of the LTCIP are forwarded from the

Workgroups to the Planning Committee.  Based on Committee consensus,
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recommendations will be forwarded to the Advisory Group.  The Advisory Group

determines which recommendations to forward to Dr. Lum for review and submission to

the Board of Supervisors for final approval.  The LTCIP Project Manager leads and

facilitates the Planning Committee activity.  The Project Manager reports to the AIS and

LTCIP Director, who reports to Dr. Lum, Director, Health and Human Services Agency.

The Advisory Group composition was recommended and approved by the larger

Planning Committee and includes over 50% consumers and consumer advocates.

Members include 12 consumer/consumer advocates: Consumer Center for Health

Education and Advocacy, Nursing Home Ombudsman, ACCESS Center for the

Disabled, American Association of Retired Persons, Office of Veterans’ Affairs, Minority

Council on Aging, AIS, Alliance for the Mentally Ill, IHSS Coalition/Committee, People

First San Diego (consumers with developmental disabilities), Deaf/Blind Community

Centers, and the AIS Advisory Council.  There are 11 provider representatives from: the

Health Services Advisory Board, California Association of Health Facilities, SANDAN

(association of non-profit social service agencies), United Domestic Workers’

Union/SEIU, Healthy San Diego, HHSA Regional Manager, Social Security

Administration, Home Care Council, CA Association of Health Plans, the Case

Management Society of America, and the County Medical Society.

Workgroup meetings have been pivotal in completing the goals and objectives of

each planning phase, but accomplish much more than that.  It is at the Workgroup level

that new relationships develop, and trust is built as providers and consumers alike are

encouraged to honestly state their feelings and opinions as the groups struggle for

consensus on items of importance.  Final Workgroup recommendations represent many
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hours of research, discussion, analysis, and decision-making by a group of individuals

who provide and who use services across the continuum.

Since February 2001, the Healthy San Diego Health Plans have met bi-weekly

with LTCIP staff, consultants, and the Finance/Data Workgroup Chair to explore the

feasibility of using the Healthy San Diego model as a service delivery system for acute

and long term care integration.  Initial feasibility discussions to-date have focussed on

health plan expansion of services (to include social and support services), and

populations (to include aged and disabled as mandatory enrollees).
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E. CONSUMER AND PROVIDER INVOLVEMENT – SECOND & THIRD YEAR

GRANT

San Diego’s LTCIP involvement by local community groups, providers and

consumers to obtain their input is evidenced by the 20 Planning Committee meetings,

and dozens of workgroup meetings posted by agenda and minutes on the web site and

available upon request.  It was recognized early on that the inclusion of consumers and

providers in all decisions moving toward acute and long term care integration would

strengthen the process and the product.  The decision-making process described above

begins at the Planning Committee level, assigns tasks to workgroups consisting of

broad stakeholder participation, with consumer agreement being the litmus test for

recommendations that represent a true solution to current system problems.  This

process has strengthened San Diego’s grassroots effort as consumers also become

aware of the administrative burdens currently enforced upon many providers with little

benefit accruing to consumers.  Workgroup members have all agreed to examine

requirements to be made upon LTCIP service delivery system providers for the value

brought to consumers.  These Workgroup recommendations are then presented to the

broad Planning Committee membership for approval.  Because of the greater numbers

and experiences represented by this larger group, recommendations may be

changed/improved to respond to more issues.  Once approved, all recommendations

are then forwarded to the Advisory Group, with over 50% consumer/consumer advocate

representation, for approval before being forwarded to County of San Diego Health and

Human Services Agency (HHSA) Director and the Board of Supervisors.
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Workgroup recommendations thus far have consisted of Phase I Final Reports

and Recommendations, which were approved by the Planning Committee and the

Advisory Group.  The latter group referred the recommendations to the appropriate

workgroup in Planning Phase II for further planning and development.  The Advisory

Group provided input to the staff and consultants regarding the drafting of the Concept

Paper on Options for the LTCIP Service Delivery Model.  That document was revised

based on input and distributed to over 350 LTCIP stakeholders by mail and presented at

a Planning Committee Meeting (December 2000) for discussion and input by the larger

group within the next 30 days.  Having received feedback from some 20-25

stakeholders, a presentation was held regarding the Concept Paper and identified

issues.  After honest and open discussion, and identification of additional issues to be

addressed through the planning process, consensus was reached by the entire group to

proceed with exploring the Healthy San Diego model as an option to implement a

service delivery system for LTCIP.  Several weeks after that meeting, the Advisory

Group met and unanimously ratified that recommendation, which has been forwarded to

the HHSA Director, and will be forwarded to the Board of Supervisors on March 20,

2001.  This process clearly demonstrates the integral involvement of all stakeholders in

the LTCIP planning and decision-making process.



COUNTY OF SAN DIEGO
AGING & INDEPENDENCE SERVICES PAGE 33

LONG TERM CARE INTEGRATION PROJECT

F. OVERVIEW OF THE GOALS AND OBJECTIVES

The overall goal of the Long Term Care Integration Project is to develop a plan

for an integrated service delivery system for elderly and disabled persons, that provides

a continuum of health, social and supportive services; pools associated funding; is

consumer driven and responsive; expands access to care; decreases fragmentation

and duplication, and improves quality of care and cost effectiveness.

The aim of the third planning phase is to continue to build upon the outcomes

achieved in the first two planning phases and to further the development of a plan to

integrate acute and long term care services in San Diego County.  This section provides

a concise overview of what the LOG expects to achieve in the third planning phase

relative to long term care integration planning.  Upon conclusion of the third planning

grant, the LOG should be well positioned to submit a detailed development plan to the

Board of Supervisors (BOS) for consideration and approval.  Once approved by the

BOS, the LOG will be ready to forward the plan to the State OLTC for approval and

submit a proposal to the State for a $150,000 development grant.  The development

plan shall include the following recommendations for a long term care integration model:

§ a governance structure to administer and operate the LTCIP

§ target population for LTCI

§ services, programs and funding for integration

§ delivery system model

§ capitation rate methodology for the target population

§  data reporting and information technology requirements

§  quality assurance program model

§ case management and single point of entry model
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While much progress has been made toward readiness of these plan elements

during Planning Phase II, work is just beginning on exploring options for a service

delivery system for LTCIP in San Diego.  The proposed goals and objectives of

Planning Grant III will focus on the identification of a service delivery system and will be

accomplished with input and involvement of all key stakeholder groups through the

organizational structure employed in Planning Phase I and II.  Once a service delivery

model is selected, much work will be needed to build health plan capacity for the target

population and for the expanded set of services, i.e. social and supportive services.

Recommendations from Planning Phase II Workgroups will require modification and

finalization based on the identified service delivery model.  This will require re-

convening Phase II Workgroups and writing specific language to include in a contract

for health plan designation in regards to quality assurance standards and measures,

care management minimum requirements, and information and technology minimum

requirements and protections. Staff will pursue other funding to finalize feasibility of

programs and services to be included within LTCIP.  Funding will also be sought for Dr.

Kronick’s study on payment adjustment based on disability.  The Planning Committee

will be continued as a regular forum for provider and consumer input and decision-

making, and improved collaboration and coordination between providers on an on-going

basis.  Education and capacity building with small community-based organizations has

also been identified by the Planning Committee as an important activity before LTCIP

implementation.

In order to develop a long term care integration plan for San Diego County, the

following objectives must be achieved in Planning Phase III:
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§ Within the decision-making structure described above, identify a service delivery

system for the Long Term Care Integration Project in San Diego that allows

implementation of the community vision as much as possible.

§ Define the expected client pathway through the envisioned service delivery system.

§ Complete feasibility and payment adjustment studies upon which to base the LTCIP

financial decisions regarding programs and services to be included.

§ Describe the governance, case management, quality assurance and consumer

protections, information and technology support as these items will be implemented

within the identified service delivery system.

§ Develop a comprehensive development plan for acute and long term care

integration that is a compilation of the LOG’s outcomes, findings and

recommendations to forward to the state in the form of a Development Grant.



COUNTY OF SAN DIEGO
AGING & INDEPENDENCE SERVICES PAGE 36

LONG TERM CARE INTEGRATION PROJECT

F. OVERVIEW OF THE GOALS AND OBJECTIVES – SECOND & THIRD YEAR

GRANT APPLICANT

The goals for Planning Phase II were:

1. Develop and maintain an administrative organizational structure that facilitates on-

going participation and involvement of key stakeholder groups in the LTCIP planning

process.

2. Increase awareness and understanding of San Diego’s LTCIP to insure broad

participation of consumers, providers, and key stakeholder groups in the planning

process.

3. Select a governance structure to administer San Diego County’s LTCIP.

4. Develop a case management model that supports integration across the continuum

of care and includes a single point of entry to insure easy access to care and

services.

5. Determine the financial feasibility of the proposed LTCIP for San Diego County.

6. Determine consumer protection and quality assurance standards and requirements

for the LTCIP.

7. Identify the information and technology requirements needed to support an LTCIP

delivery system.

Attention to Goals #1 and #2 early in Planning Phase II resulted in increased

stakeholder participation and input by a broader array of consumers and providers

during this current planning phase.  The recruitment of core workgroup members was a

significant move to procure additional local subject experts to provide leadership within

the workgroups and the Planning Committee (more detail on workgroup membership in
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Section J).  Workgroup deliverables for Planning Phase II have already been met for the

most part, with two exceptions.  One is that the Finance/Data Workgroup did not receive

state data files until the end of December 2000, so the key activities for that group are

behind schedule.  It will also be necessary to find additional funding to assist this

workgroup with the feasibility and payment adjustment studies desired by the larger

Planning Committee to insure the financial viability of the LTCIP over time.  The second

exception to completion of Planning Phase II Goals is that all workgroups have

produced overall recommendations for essential elements for quality assurance, care

management, information and technology, and governance.  However, final and specific

recommendations are dependent upon selection of a service delivery model, a process

which has just started.

Planning Phase III will focus on identifying and developing the service delivery

system to most closely match the vision of LTCIP stakeholders.  These goals embody

the logical progression from the initial process of developing relationships and vision to

the current activity of identifying and fleshing out the service delivery system for LTCIP.

The investment of the stakeholders to-date will be employed in moving this activity

forward through Planning Committee discussions on system development within a

selected service delivery system.  Planning Phase III goals as listed above will

complement and continue the work of Planning Phase I and II by building upon

workgroup recommendations for administration, care management, information and

technology, and quality assurance and building those recommendations into detailed

business applications.
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Planning Phase III should thus result in a Development Plan which identifies all the

necessary elements to initialize a local LTCIP:

§ A description of the planned target population, and the services and programs to be

integrated and how;;

§ A description of the client pathway, need identification, and service brokerage plan;

§ A detailed description of the service delivery system and its characteristics and

governance structure;

§ A description of the care management and quality assurance plans, including

standards and measures;

§ A description of the management information system that will be used for reporting

and tracking data; and

§ A description of how the new system will improve health and social services delivery

to the elderly and disabled in San Diego.
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Exhibit B
County of San Diego Health and Human Services Agency

Aging & Independence Services
March 15, 2001

G. GRANT GOALS AND OBJECTIVES

The limited resources available through this Planning Grant will be applied to three overall goals during Planning

Phase III: identification of a service delivery system for the LTCIP, finalizing Planning Phase II Workgroup

recommendations once the specifications for a LTCIP service delivery system are determined, and preparing a

Development Plan to submit to the Board of Supervisors and the Office of Long Term Care in Spring 2002.  The

objectives include the specific key activities to be accomplished to meet these goals.  The Planning Grant goals are in

support of, and building blocks for, the larger overall goal of implementation of a full health and social service continuum,

at-risk, and capitated to the County of San Diego for all aged and disabled persons on Medi-Cal during Implementation

Phase I.

These goals are currently of pivotal importance.  San Diego LTCIP stakeholders have a shared vision, but no

identified service delivery system to implement that vision.  Six workgroups have excellent recommendations on all the

key elements of acute and long term care integration, but no service delivery system identified within which to build

specific requirements for the envisioned elements, such as for care management, quality assurance, governance,
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information and technology.  Once the feasibility of a selected service delivery model is determined, activity to complete

the description of specific standards and measures for these elements.  Once that detail is completed, a Development

Plan that will be developed and submitted for approval to the County of San Diego Board of Supervisors.  This

Development Plan will meet the criteria for funding from the state Office of Long Term Care for a Development Grant.
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Exhibit BB
County of San Diego Health and Human Services Agency

Aging & Independence Services
March 15, 2001

H. SCOPE OF WORK

Goal Number: 1 Goal: Within the established decision making structure of San Diego’s LTCIP, identify a service
delivery system that most fully allows for the realization and implementation of the LOG’s
“vision” of acute and LTC integration.

Key Activities Describe How This
Activity Meets and

Supports the
Goal/Objective

Measurable Outcome(s) Methods of Evaluating Key
Activities and Measurable

Outcome(s)

1. Contract for expert help
in identifying the best
service delivery system
option.

1. Provides the resource to
assist in identifying
potential options,
exploring feasibility of
same, and guiding LOG
to best decision.

1. Contract in place with
appropriate scope of
work for FY 2001-2002.

1. Copy of contract
forwarded to State Office
of Long Term Care.

2. Continue to involve
Planning Committee
(LOG) membership in
identifying service
delivery system.

2. Facilitates key
stakeholder commitment,
input, and buy-in to
decision regarding best
service delivery model.

2. Consensus on
recommendation
forwarded to the
Advisory Group.

2. Documentation of
Planning Committee
participation, agendas,
meeting minutes.
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Goal Number: 1 Goal: Within the established decision making structure of San Diego’s LTCIP, identify a service
delivery system that most fully allows for the realization and implementation of the LOG’s
“vision” of acute and LTC integration.

Key Activities Describe How This
Activity Meets and

Supports the
Goal/Objective

Measurable Outcome(s) Methods of Evaluating Key
Activities and Measurable

Outcome(s)

3. Establish a Health Plan
Workgroup.

3. The local health plans
are sophisticated
providers of Medi-Cal
managed care and can
assist LTCIP in exploring
the feasibility of service
delivery models.

3. Formal recommendation
on the feasibility of
service delivery models
forwarded to staff and
the Planning Committee.

3. Documented feasibility
recommendations.

4. Select a recommended
service delivery system
based on stakeholder
and consultant research
and review of available
options.

4. Forwards the rationale
for selection of one
service delivery system
as the best option to
match the vision of the
stakeholders.

4. Formal recommendation
forwarded to the LOG
(Planning Committee) for
consideration and
approval and forwarding
to the Advisory Group.

4. Documented review and
approval of the
recommended service
delivery system
presentation at a regular
Planning Committee
meeting.
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Goal Number: 2 Goal: Finalize Workgroup recommendations from Planning Phase II based on selection of a service
delivery system.

Key Activities Describe How This
Activity Meets and

Supports the
Goal/Objective

Measurable Outcome(s) Methods of Evaluating
Key Activities and

Measurable Outcome(s)

1. Re-convene Phase II
workgroups at least once
to finalize
recommendations for the
identified LTCIP service
delivery system.

1. Governance, Case
Management, Quality
Assurance, and
Information Technology,
and Finance/Data
recommendations will be
specific for the
development of the
identified service delivery
system.

1. Formal report and revised
recommendations will be
reviewed and approved
at a regular Planning
Committee meeting to
forward to the Advisory
Group.

1. Documentation of report
and final
recommendations from
Phase II Workgroups for
Planning Committee/
Advisory Group
approval.
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Goal Number: 3 Goal: Build a detailed development plan for the Long Term Care Integration Project which meets with
the approval of the stakeholders, the Board of Supervisors, and the criteria for the State Office of Long
Term Care Development Grant funding of $150,000.

Key Activities Describe How This
Activity Meets and

Supports the
Goal/Objective

Measurable Outcome(s) Methods of Evaluating Key
Activities and Measurable

Outcome(s)

1. Based on the selected
service delivery option
and workgroup
recommendations re:
specified element details
of that system, respond
to State Office of Long
Term Care Development
Grant Request for
Application.

1. Uses grant resources to
move closer to full LTCI
by preparing a viable,
stakeholder supported
plan to move to
implementation of LTCIP,
incorporating all
stakeholder process and
content to-date.

1. Development Plan
presented to/approved
by Planning Committee,
Advisory Group, Board of
Supervisors.

1. Documentation of
agendas, meeting
minutes and member
participation in
discussion of
Development Plan during
Planning Committee,
Advisory Group, and
Board of Supervisors
meetings.
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I. OVERVIEW OF EXPECTED ACHIEVEMENT (T IMELINE): GANTT CHART

Goal # Start Finish 2001 2002Key Activities
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Goal 1. Within the established decision-making structure of San Diego’s LTCIP, identify a service delivery system
that most fully allows for the implementation of the LOG'’ vision for acute and LTC integration.

1. Contract in place with expert
consultant.

7/01 9/01

2. Planning Committee involved
in identifying best service
delivery system.

9/01 12/01

3. Select optimal service
delivery system based on
stakeholder research and
review of available options.

12/01 1/02

Goal 2. Finalize workgroup recommendations for Planning Phase II based on the selection of a service delivery
system.
1. Re-convene Phase II

workgroups at least once to
tailor final recommendations
to identified service delivery
system.

12/01 2/02
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Goal # Start Finish 2001 2002Key Activities
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Goal 3. Build a detailed development plan for the LTCIP which meets with the approval of stakeholders, the board
of supervisors, and meets the criteria for the state office of long term care development grant funding of
$150,000.
1. Respond to OLTC

Development Grant Request
for Application based on
chosen service delivery
system, detailed elements
defined by Phase II
workgroups.

2/02 4/02

1. Establish a Health Plan
Workgroup.

State OLTC Reports:

1. Six month Progress Report

2.  Final Progress Report

1/02

6/02

X

X
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J.  ACTIVITIES COMPLETED IN PRIOR PLANNING GRANT PERIODS

The proposed activities for the third planning grant period, as outlined in the

Scope of Work section of this proposal, will build upon the key activities and outcomes

of the first and second planning grant periods as described in this section.  The

recommendations and measurable outcomes of the previous planning grants are pivotal

to the development of a plan to integrate long term care services in San Diego County.

The Final Report from Planning Grant I and the six-month progress report from Planning

Grant II, recently submitted to the State Office of Long Term Care, provide additional

detail on activities accomplished to-date.

The focus of the initial planning phase was on the development of an

administrative structure and process to accomplish the goals, objectives and key

activities outlined in the first planning grant.  To that end, a broad-based grassroots

community-planning process was implemented.  An Advisory Group, Planning

Committee and four self-directed workgroups were established to accomplish the

specific scope of work and, more importantly, to ensure broad consumer and

stakeholder involvement in the planning and development process.  Specific roles and

functions and desirable outcomes for the Advisory Group, Planning Committee and four

workgroups were established and members were recruited.  A mission statement and

set of guiding principles were developed and approved by members of the Planning

Committee.  This document adds more specificity to San Diego’s broad vision for long
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term care integration and serves as an additional guide for decision making for the

committees and workgroups.  In Planning Phase I, six goals were established and

completed almost entirely with excellent result:

1. Form an active LOG that is representative of the consumers, providers, advocates

and other interested parties to guide the LTCIP planning process.

Result: Planning Committee formed with over 235 consumers, providers,

advocates and key stakeholders. Monthly meetings provide an opportunity for

key stakeholder education, input, and workgroup updates.  A 23 member

Advisory Group was established by consensus of Planning Committee

comprised of over 50 percent consumers/consumer representatives.

2. Determine which services, programs and funding are recommended for integration.

Result: Scope of Services Workgroup was established and developed a matrix

of recommended services for integration, used to conduct a community needs

assessment and to inventory available long term care services in a

comprehensive directory. Identified service gaps.

3. Work with the LOG and OLTC to develop the data set needed for actuarial analysis.

Result: State unable to provide data for analysis during Planning Phase I.

4. Assess the options for ongoing governance of the LTCIP.

Result: A Governance Workgroup was formed and met regularly without

identifying a recommended governance option during Planning Phase I.

5. Assess the capacity of the long term care provider network in San Diego County.

Result: A Provider Network Workgroup was formed and surveyed provider

capacity and availability for the long term care provider network.
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6. Establish linkages with health plans that currently provide primary and acute care

services to the long term care population.

Result: Health Plan Workgroup was formed, surveyed health plans and delivery

systems regarding lessons learned, initiatives to improve acute and LTC.

In Planning Phase II, San Diego expanded its stakeholder group, has focused on

more community education, and is working toward defining essential elements of LTCIP

system design, such as the governance structure, care management model, quality

assurance, and information technology.  While most workgroups have already

developed  “best in class” recommendations for their element, specific language to be

built into the LTCIP business plan has had to wait pending a decision selecting a

service delivery model.  Currently, workgroups are finishing their “semi-final” reports,

while staff and consultants pursue service delivery model options in the order of priority

as established by Planning Committee consensus.  Planning Grant II goals include:

1. Enlarge and maintain the organizational structure of the planning process.

Result to-date: Successfully completed with doubled participation.

2. Increase awareness and visibility of LTCIP ensure broad participation.

Result to-date: Successfully completed.

3. Select a governance structure.

Result to-date: Recommendations on essential elements of governing body.

4. Develop a case management model.

Result to-date: Recommendations on essential elements of case management

approved by Planning Committee on March 1, 2001.
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5. Determine financial feasibility of proposed LTCIP.

Result to-date: Activity is behind schedule due to state data files being received

December 2000.

6. Determine Quality Assurance model for LTCIP.

Result to-date: Industry standards identified and put in matrix form.

Recommendations for essential Quality Assurance standards approved by

Planning Committee on March 1, 2001.

7. Identify information and technology requirements to support LTCIP.

Result to-date: Essential elements recommended and approved by the

Planning Committee on March 1, 2001.

The core workgroup members recruited to provide leadership for the above

tasks, speak to the level of expertise and commitment of San Diego’s stakeholders.

The Case Management Workgroup was chaired by the Seniors’ Program Manager for

Sharp Health System.  She also has been awarded a million-dollar grant from the

California Healthcare Foundation to study the effect of community-based case

management on managed care costs and outcomes.  A representative of the Board of

the Case Management Society of America, and practicing case managers in mental

health, Alzheimer’s Disease, MSSP, joined consumers to detail optimal case

management.

The Finance/Data Workgroup is chaired by an expert consultant who provided

much of the data analysis for the Improving Access to Healthcare Initiative.  She is

assisted by Dr. Richard Kronick of UCSD and the Chief Financial Officer of HHSA, with
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other fiscally-oriented consumers and providers.  The Quality Assurance Workgroup is

chaired by the Utilization Manager of the San Diego Veteran’s Administration.  Others

working in this group include the Medical Director of Universal Care, and the Quality

Management Nurse of County Medical Services.  The Information and Technology

Workgroup is chaired by one of the key members of the County of San Diego IAR

design team, and includes a liaison of the county’s IT contractor, Lifemark EverCare’s

LAN Administrator and Senior Data Officer, a consumer retired from the Army where he

built information systems, and other IT experts.

The Governance Workgroup includes Chief Executives from community-based

organizations, had a presentation by a nationally known expert on governance, and is in

the process of exploring the Healthy San Diego governing body more fully.  The

stakeholder-initiated Workforce Issues Workgroup includes members of San Diego’s

Nurses Now! Program, members of the Workforce Coalition who just received a state

grant for caregiver recruitment and training, and a representative of the local Workforce

Partnership.  These workgroups and their activity during the second Planning Grant

have advanced both the level of knowledge and trust and issues are discussed and

resolved through group process.  It is estimated that the number of hours invested in

workgroup and sub-group meetings is approximately 1000 for this Planning Phase

alone.  Agenda and minutes from these meetings are available on San Diego’s LTCIP

Web site: www.co.san-diego.ca.us/cnty/cntydepts/health/ais/ltc.


